

	(B)	Name	Duration	Start	Finish	Predecessors	Resource Names
1	Ö	Requirement Gat	26 days?	18/1/19 8:00 AM	22/2/19 5:00 PM		
2	Ö	Introduction	5 days?	18/1/19 8:00 AM	24/1/19 5:00 PM		
3	Ö	Overall Description	2 days	25/1/19 8:00 AM	28/1/19 5:00 PM	2	Revati Warang
4	Ö	External Interface	3 days	29/1/19 8:00 AM	31/1/19 5:00 PM	3	Aparna Raju
5	Ö	Specific Requireme	5 days	1/2/19 8:00 AM	7/2/19 5:00 PM	4	Saloni Wade
6	Ö	Other Non Functio	5 days	8/2/19 8:00 AM	14/2/19 5:00 PM	5	Revati Warang
7		Other Requirements	6 days	15/2/19 8:00 AM	22/2/19 5:00 PM	6	Aparna Raju
8		Planning	9 days	25/2/19 8:00 AM	7/3/19 5:00 PM	7	
9		Software Feasibilty	2 days	25/2/19 8:00 AM	26/2/19 5:00 PM		Saloni Wade
1 0		Blue Print	3 days	27/2/19 8:00 AM	1/3/19 5:00 PM	9	Revati Warang
1 1		Coding	4 days	4/3/19 8:00 AM	7/3/19 5:00 PM	10	Aparna Raju
1 2		Design	2 days?	8/3/19 8:00 AM	11/3/19 5:00 PM	11	
1 3		Class Diagram	1 day?	8/3/19 8:00 AM	8/3/19 5:00 PM		Revati Warang
1 4		Flowchart	1 day?	11/3/19 8:00 AM	11/3/19 5:00 PM	13	Aparna Raju
1 5		Testing	18 days	12/3/19 8:00 AM	4/4/19 5:00 PM	1 4	
1 6		Defining the testin	2 days	12/3/19 8:00 AM	13/3/19 5:00 PM		Saloni Wade
1 7		Reading all the do	2 days	14/3/19 8:00 AM	15/3/19 5:00 PM	16	Revati Warang
8		Deciding how to test	2 days	18/3/19 8:00 AM	19/3/19 5:00 PM	17	Aparna Raju
1 9		Developing test ca	3 days	20/3/19 8:00 AM	22/3/19 5:00 PM	18	Saloni Wade
2 0		Executing all test c	4 days	25/3/19 8:00 AM	28/3/19 5:00 PM	19	Revati Warang
2 1		Performing regres	5 days	29/3/19 8:00 AM	4/4/19 5:00 PM	20	Aparna Raju
2 2		Deployment	3 days?	5/4/19 8:00 AM	9/4/19 5:00 PM	2 1	
2 3		Handing over the	1 day?	5/4/19 8:00 AM	5/4/19 5:00 PM		Saloni Wade
2 4		Maintenance	2 days	8/4/19 8:00 AM	9/4/19 5:00 PM	23	Saloni Wade

CMS - page1





	(A)	Name	Duration	Start	Finish	Predecessors	Resource Names	M T WT F
								_
								_
2 5			15 days	17/1/19 8:00 AM	6/2/19 5:00 PM			-

	0 10	n 10		27	7 lon	10		2 [0		10	Eab	10		17	Eab	10		24	Eab	10		2	Mor	10		10	Mor 1	0	1-	7 1/10	. 10	2/	l Mor 1
SS	M	T W	ГГ	S S	MT	WT	F	SS	MT	WT	FS	SS	M T	WT	F S	S	MT	WT	FS	3 S	M T	WT	F	S S	MT	WT	FS	SSI	иаг і ИТ W	9 / T F	SS	MT	WT	24 F S S	MTV
																	1				ı														
																		•																	
																	CM	S -	pa	ge5															

9	3	31	Mar	19		7 .	Apr	19		14	Apr	19		21	Apr	19		28	Apr	19		5	May 19	
TF	SS	1 8	MT	WT	F	SS	МТ	WT	F	S S	МТ	WT	F	S S	МТ	WT	F S	S	МТ	WT	FS	S	May 19 M T W	Γ
																								7
											CM	S -	pa	ge6										