

Requirement Gathering
Duration 26 days?
Start 18/1/19 8:00 AM
Finish 22/2/19 5:00 PM

Introduction
Duration 5 days?
Start 18/1/19 8:00 AM
Finish 24/1/19 5:00 PM

Overall Description
Duration 2 days
Start 25/1/19 8:00 AM
Finish 28/1/19 5:00 PM

External Interface Re...
Duration 3 days
Start 29/1/19 8:00 AM
Finish 31/1/19 5:00 PM

Software Feasibilty
Duration 2 days
Start 25/2/19 8:00 AM
Finish 26/2/19 5:00 PM

Blue Print
Duration 3 days
Start 27/2/19 8:00 AM
Finish 1/3/19 5:00 PM

Coding
Duration 4 days
Start 4/3/19 8:00 AM
Finish 7/3/19 5:00 PM

Class Diagram
Duration 1 day?
Start 8/3/19 8:00 AM
Finish 8/3/19 5:00 PM

Flowchart
Duration 1 day?
Start 11/3/19 8:00 AM
Finish 11/3/19 5:00 PM

Testing
Duration 18 days
Start 12/3/19 8:00 AM
Finish 4/4/19 5:00 PM

Defining the testing a...
Duration 2 days
Start 12/3/19 8:00 AM
Finish 13/3/19 5:00 PM

Reading all the docu...
Duration 2 days
Start 14/3/19 8:00 AM
Finish 15/3/19 5:00 PM

Deciding how to test
Duration 2 days
Start 18/3/19 8:00 AM
Finish 19/3/19 5:00 PM

Handing over the pro...
Duration 1 day?
Start 5/4/19 8:00 AM
Finish 5/4/19 5:00 PM

Maintenance
Duration 2 days
Start 8/4/19 8:00 AM
Finish 9/4/19 5:00 PM

Duration 15 days
Start 17/1/19 8:00 AM
Finish 6/2/19 5:00 PM



